

Local Road Resurfacing
To start this summer 2009

Guildwood Village

Schubert Drive from Guildwood Pkwy to Dearham Wood Local Road Resurfacing
Rossini Place Local Road Resurfacing
Lausanne Cres from Dearham Wood to Wooster Road Local Road Resurfacing
Cushendunn Road from Fordover Drive to Fintona Avenue – Local Road Resurfacing
Poplar Road from Guildwood Pkwy to Dearham Wood Local Road Resurfacing
Chantry Court Local Road Resurfacing
Wooster Wood from Dearham Wood to Lausanne Cres Local Road Resurfacing
Scarcliff Gardens Guildwood Pkwy to Cumber Avenue Local Road Resurfacing
Westlake Road Road Resurfacing Kingston Rd to Livingston Rd Local Road Resurfacing

Coronation of West Hill

Waldock Street from Galloway Rd to Poplar Rd Local Road Resurfacing

Curran Hall

Par Avenue from Mossbank – Nightingale Place Local Road Resurfacing

Seven Oaks

Portion of Military Trail from Ellesmere (Highland Creek) to Highcastle Local Road Resurfacing
Schedule: start Sept 2009 – November 2009

Watermain Replacement

Coronation of West Hill

Kingston Road – from Poplar Road to Fairwood Crescent
Start January 2010 finish Spring 2010

Guildwood

Southerly section of Livingston Road near Townhouses from Sylvan Avenue south end of the pipe.
Start end of summer 2009 until 2010. no schedule yet

Hill Crescent from Markham Road to Scarborough Golf Club Rd.
Started January 2009 to finish May 31, 2009

Seven Oaks

Neilson Road Transmission Watermain Expansion & Watermain Rehabilitation

Major Road Reconstruction

Coronation of West Hill

Lawrence Road from Manse to Kingston Road
Start summer of 2010 finish fall 2010